GOVERNEMNT OF ANDHRA PRADESH
ABSTRACT

Tribal Welfare Department – Vijayawada – EI &Art.275(i) grant – Work "Construction of TW ashram school at Ponnalur (V&M) of Prakasham Dist., Est.Rs.500.00Lakhs," – second EOAT up to 26-07-2021-Orders-Issued.

SOCIAL WELFARE (TW-BUD) DEPARTMENT

G.O.RT.No.182 **Dated:06-07-2021**
Read :

From Engineer-in-Chief, Tribal Welfare, Vijayawada, Lr./DEEII/AEEIII/GO.86 /EI & Art.275(i)/2nd EOAT/Ponnaluru ,Dated:30/04/2021.

****

O R D E R :

In the reference read above, the Engineer-in-Chief, Tribal Welfare has requested the Government to approve 2nd Extension of Agreement Time (E.O.A.T) for the work "Construction of TW ashram school at Ponnalur (V&M) of Prakasham Dist., Est.Rs.500.00 Lakhs, up to 26-07-2021 i.e., with a delay of 180 days due to COVID19 Lockdown from 1st E.O.A.T period i.e., 27-01-2021(296) days without any penalty due to delay in supply of revised drawings, Election Code and Non-Availability of Sand.

2. Government after careful examination of the mater hereby sanction the 2nd extension of agreement time (E.O.A.T) up to 26-07-2021 i.e., for total 476 days (296+180) without any penalty for the Work "Construction of TW ashram school at Ponnalur (V&M) of Prakasham Dist., Est.Rs.500.00Lakhs".

3. The Engineer-in-Chief, Tribal Welfare, Vijayawada shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

KANTILAL DANDE
SECRETARY TO GOVERNMENT (TW)

To
The Engineer-in-Chief, Tribal Welfare, Vijayawada.
The Director of Tribal Welfare, A.P., Vijayawada.
The District Collector, Prakasham.
The Pay and Accounts Officer, Vijayawada.
Copy to:
The P.S to Hon'ble Deputy Chief Minister (TW)
The P.S to Secretary to Government (TW)/ADDL.SECY
SF/SCs.

//FORWARDED :: BY ORDER//

SECTION OFFICER